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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.14" Intermittent rain with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to upload data from project horizontal control work done the last two months into the Starnet
software. The purpose of this task was to assign coordinates (northings and eastings) to control point
MB007 located on the Treasure Island Navy Pier. Several iterations were done to achieve the most
probable coordinates based upon ABF values assigned to other project control points. No fieldwork was
done due to the high winds today.
- Continued to review the Sea Transportation inspection packet for voyage 2 compiled by Tai Lin. OBG
lifts 5E, 5W, 6E, and 6W are on the Zenhua 17 along with crossbeams CB4, CB5, and CB6.
- Checked on the progress of the offloading operations from the water of voyage 2. The ship arrived on
Sunday at Pier 7 and since then all three crossbeams and OBG lifts 6E and 6W have been removed from
the ship.
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